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Use of Montana Highway Bridge Structures by Bats (MDT Project #8159):  
a Quarterly Report (31 January 2004) 

 
submitted by: 

Paul Hendricks and John Carlson 
Montana Natural Heritage Program 

P.O. Box 201800 
1515 East Sixth Avenue 
Helena, MT 59620-1800 

 
The work conducted between 1 October and 31 December 2003 under this contract was devoted 
to the analysis of on-site data, map production, cover type GIS analyses, and report production.  
Expenses charged to the project during this past quarter ($9,386.48) were applied to salaries and 
benefits, travel, communications, and overhead.  
 
A breakdown of expenses follows, showing the total expenses in each category to date 
(“Previously billed”), and expenses charged this quarter, between 1 October and 31 December 
2003 (“Billable amount this period”). 
 
BUDGET 
 
 Budget Balance 

available 
Total 

Expended: 
as of 

12/31/03 

Previously 
billed 

Billable 
amount this 

period 

Salaries 21,885.00 9,077.83 12,807.17 7,074.89 5,732.28 
Benefits 13,992.00 9,365.50 4,626.50 2,445.82 2,180.68 
Sub-total 35,877.00 18,443.33 17,433.67 9,520.71 7,912.96 
      
Travel 3,827.00 (154.75) 3,981.75 3,852.53 129.22 
Supplies 4,576.00 1,777.55 2,798.45 2,798.45 --- 
Contractual 300.00 300.00 --- --- --- 
Training 1,326.00 1,326.00 --- --- --- 
Communications  60.00 (325.74) 385.74 336.13 49.61 
Printing 400.00 400.00 --- --- --- 
Other 200.00 200.00 --- --- --- 
Subtotal 10,689.00 3,523.06 7,165.94 6,987.11 178.83 
      
Total Direct 46,566.00 21,966.39 24,599.61 16,507.82 8,091.79 
Indirect Costs 7,451.00 3,515.06 3,935.94 2,641.25 1,294.69 
      
Total 
Reportable 

54,017.00 25,481.45 28,535.55 19,149.07 9,386.48 
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Accomplishments: This quarter was devoted to data entry and analysis, map preparation, GIS 
analysis of cover types, and initiation of the draft final report. 
 
Summary:  Site Selection (Task 1), and Field Surveys (Task 2) are each 100% completed 
(according to terms of the original contract) and used 35.5% of the total project budget; an 
additional visit to each summer day roost, as proposed in the previous quarterly report, did not 
occur due to scheduling conflicts.  Data Entry (Task 3) is 100% completed, and Analysis (Task 
4) approximately 80% completed by the end of December.  Preparation/Review of the draft final 
report (Task 5) was initiated and approximately 30% completed; Tasks 3-5 used in this quarter 
17.4% of the total budget.  All tasks are on schedule for completion as originally planned and 
within budget.   
      
 


